


Project Study Timeline



1

Public Meeting - June 27, 2012

- Overview of Project Process
- Confirm Project Study Area
- Identify General Issues
- Present Public Involvement Approach
- Solicit Input

2

Public Meeting - Feb. 21, 2013

- Present Project Purpose and Need
- Present Evaluation Criteria
- Present Reasonable Preliminary Alternatives
- Solicit Input

3

Public Hearing - Nov. 21, 2013

- Present Preferred Alternative
- Review Impacts, Mitigation and Enhancements
- Solicit Input

A

CAG Meeting #1
July 25, 2012

- Understand CAG Roles
- Introduce SIP
- Use Community Context Audit
- Establish Problem Statement

B

CAG Meeting #2
September 25, 2012

- Establish Purpose and Need
- Develop Evaluation Criteria
- Identify full range of Alternatives

C

CAG Meeting #3
December 6, 2012

- Present preliminary data
- Refine Evaluation Criteria
- Refine full range of Alternatives
- Present Screening Results

D

CAG Meeting #4
January 30, 2013

- Analyze Alternatives per project goal, Purpose and Need, and criteria
- Review Studies and Draft Preferred Alternative

E

CAG Meeting #5
April 17, 2013

- Finalize Preferred Alternative
- Bike/Ped Refinement
- Review Transit Concept