


Project Study Timeline



Public Meeting - June 27, 2012

- Overview of Project Process
- Confirm Project Study Area
- Identify General Issues
- Present Public Involvement Approach
- Solicit Input

Public Meeting - Feb. 21, 2013

- Present Project Purpose and Need
- Present Evaluation Criteria
- Present Reasonable Preliminary Alternatives
- Solicit Input

Public Hearing April 2013 (Tentative)

- Present Preferred Alternative
- Review Impacts, Mitigation and Enhancements
- Solicit Input

CAG Meeting #1 July 25, 2012

- Understand CAG Roles
- Introduce SIP
- Use Community Context Audit
- Establish Problem Statement

CAG Meeting #2 September 25, 2012

- Establish Purpose and Need
- Develop Evaluation Criteria
- Identify full range of Alternatives

CAG Meeting #3 December 6, 2012

- Present preliminary data
- Refine Evaluation Criteria
- Refine full range of Alternatives
- Present Screening Results

CAG Meeting #4 January 30, 2013

- Analyze Alternatives per project goal, Purpose and Need, and criteria
- Review Studies and Draft Preferred Alternative

CAG Meeting #5 March 2013 (Tentative)

- Finalize Preferred Alternative
- Include Mitigation
- Include Enhancements